AIRMAIL

Ryan Aeronautical Company
2701 Harper Drive
Lindbergh Field
San Diego, California 92101

Attention: Mr. H. H. Israelson
Program Manager

Gentlemen:

Subject: Langley 8-foot transonic pressure tunnel tests of Project Ryan

Reference: Two to NASA/Dr. R. T. Whitcomb, September 30, 1969, N. H. Israelson

The subject wind-tunnel tests are still scheduled to start in the Langley 8-foot transonic pressure tunnel on October 27, 1969, as originally agreed upon. Therefore, the model must be delivered to the Langley Research Center on October 20, 1969, in order that necessary model preparation be completed to meet the tunnel scheduled period.

Sincerely yours,

Richard T. Whitcomb
Aero-Space Technologist

RTWhitcomb 10/02/69 (2252, H/S 359)

RTW

MRN

c: FSRD, H/S 403
Dr. R. T. Whitcomb, 8-Foot Tunnels Branch, FSRD, H/S 359
REFERENCE TELECON BETWEEN E F WHITE AND J C FERRIS 9-22-69. IT IS OUR UNDERSTANDING THAT DUE TO LOCAL COMMITMENTS AT LANGLEY, WIND TUNNEL TESTING MUST BE RESCHEDULED FROM 10-27-69 TO 11-17-69. OUR TEST PLANS WILL BE REVISED TO REFLECT THAT SCHEDULE AND MODELS WILL BE DELIVERED TO YOUR FACILITY ON OR BEFORE 11-10-69 REQUEST THAT THE CHANGE IN SCHEDULE DATES BE CONFIRMED TO THE UNDERSIGNED ASAP.

RYAN AERONAUTICAL CO N H ISRAELSON
PROGRAM MANAGER

CLEAR
NASA LANG